

Production Services Status

March 14, 1995

1) Services currently online

CMP

Intel/Tech Doc

Dow Jones

Scholastic

2) Services in Production

Food Net

prototype by 3/31

Kevin, UI designer, Engineer

do we have enough to fly?

CMP phase 2 & 3

80% complete by 3/31

Meikle, Peter, UI designer

send + sign and registration?

Dow Jones New Center

completed by 3/15

Meikle, Georgios

Sports Network

customer spec meeting 3/3

Pat Greer, UI designer, Engineer

New York Times

prototype completed!

Meikle, Claude, Peter

Intel/Tech Doc

completed by 3/31

Meikle, Georgios

JBC/Stanford

prototype by 4/10

Kevin, Claude, John Sweet

SFNA

Meikle/Pat, Dan, other?

3) Services in Holding Pattern

Rio

prototype by 3/17 - 3/31?

Meikle, UI designer, John Sweet

4) Services Pending

Tech-Doc On-Line/Intel Phase Two

Scholastic

Random House

Egghead Software

DB America

CA State Legislature

*from Bruce
DB America
CA State Legislature
Tech Doc II
RCS Italy
Alexus
Semi*

5) Sales Support

No demos recently - working mostly on "the hand off" and

balancing Account Management w/Production Management

*AOL
Fedex
James Egghead*

6) Other work going on in Production Services

Usage and user statistics issues

budget time/\$ actuals

7) Items to be Addressed

Resource Needs: UI Designer, Production Management